CITY OF HAYWARD AGENDA DATE  07/27/99

AGENDA REPORT AGENDAITEM _ 5
‘ WORK SESSION ITEM

TO: Mayor and City Council
FROM: Director of Public Works

SUBJECT: Mission Boulevard Street Lighting: Approval of Plans and Specifications and Call
for Bids

RECOMMENDATION:

It is recommended that the City Council approve the plans and specifications for the project,
and call for bids to be received on August 24, 1999.

BACKGROUND:

On May 19, 1998, the City Council approved Resolution No. 98-085, which established
Undergrounding District No. 24 for Mission Boulevard from Overhill Drive to 700 feet
southerly of Arrowhead Way, and for Industrial Parkway from Dixon Street to Mission
Boulevard. Since the established Undergrounding District #24 will remove the existing utility
poles and overhead lines, it will be necessary to install a new street lighting system.

The Twin Bridges Development is in the process of undergrounding and providing streetlights
along its frontages, and the Measure B funded Mission Boulevard Spot Widening project will
install streetlights along the remainder of the west side of Mission Boulevard and the south side
of Industrial Parkway. Both the undergrounding work being done by PG&E and the City’s
Street Lighting project need to be completed before the start of the Measure B Spot Widening
project. Staff is coordinating its work with Caltrans, the utility companies, and property
OWners.

The Disadvantaged Business Enterprise (DBE) goal of 11 percent established for this project
includes both Minority Business Enterprise (MBE) and Women Business Enterprise (WBE)
participation. The establishment of the goal was based on staff’s determination of the
subcontracting opportunities available for the work.

PROJECT COST:

The estimated costs for the project are:

Construction Contract Cost $165,000
Design and Administration 36,000
Construction Inspection and Survey 24,000

Total $225,000




FUNDING:

The 1999/2000 Capital Improvement Program Budget includes $302,000 in the Street Lighting
Fund for this project.

'SCHEDULE:
Open Bids August 24, 1999
Award September 14, 1999
Begin Construction October 12, 1999
Construction complete January 14, 2000

—r/m
Robert A. BauDeputy Director of Public Work.{

Recommended by /

Dennis L. Butler,

Approved by:
\ -

\__E\WJ\

Jesus Armas, City Manager

Attachments: Exhibit A: Project Location Map
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UNDERGROUND

DISTRICT NO. 24
MISSION BLVD: OVERHILL TO 700° SOUTH OF ARROWHEAD WAY
INDUSTRIAL PARKWAY: DIXON STREET TO MISSION BLVD.
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DRAFT
HAYWARD CITY COUNCIV

RESOLUTION NO.

Introduced by Council Member

RESOLUTION APPROVING PLANS AND
SPECIFICATIONS FOR THE MISSION BOULEVARD
STREET LIGHTING PROJECT, PROJECT NO. 5143 AND
CALL FOR BIDS

BE IT RESOLVED by the City Council of the City of Hayward as follows:

That those certain plans and specifications for the Mission Boulevard Street
Lighting Project, Project No. 5143, on file in the office of the City Clerk,
are hereby adopted as the plans and specifications for the project;

That sealed bids therefor will be received by the City Clerk's office at City
Hall, 777 B Street, Hayward, California 94541, up to the hour of 2:00 p.m.
on Tuesday, August 24, 1999, and immediately thereafter publicly opened
and declared by the City Clerk in Conference Room 4D, City Hall,
Hayward, California;

That the City Council will consider a report on the bids at a regular meeting
following the aforesaid opening and declaration of same; and

That the City Clerk is hereby directed to cause a notice calling for bids for
the required work and material to be made in the form and manner provided
by law.

IN COUNCIL, HAYWARD, CALIFORNIA , 1999

ADOPTED BY THE FOLLOWING VOTE:

AYES:

NOES:




ABSTAIN:

ABSENT:

ATTEST:
City Clerk of the City of Hayward

APPROVED AS TO FORM:

City Attorney of the City of Hayward

Page 2 of Resolution No. 99-____



